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Catwalk Removal

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Painting of main Cable & suspender ropes
- Removing the South main-span catwalk
- Installing CCO-200 suspender protection brackets
- Cable wrapping prep work

Today I was inspecting James Benninghove’s crew on catwalk removal, Roger Ruiz’s crew on catwalk
removal & CCO-200 work, & Mike Draper’s crew on Cable wrapping.

- At 06:50, I arrived at the pier-7 office.
- At 07:10, I arrived on the bridge. At this time, work was ongoing for removing the South main-span
catwalk. The crews were removing the catwalk near PP 68S, & were working their way up the main-span.
- At 07:30, I noticed some activity near PP 102S, & went to investigate. I noticed an area of the Cable
wrapping S-wire that was damaged. It was on the outboard side of the main Cable, & about 1m downhill of
the cable band (CB) at PP 102S. See attached photos. I called ABF Engineer Scott Yeager, & he told me
that the damage happened yesterday near the end of the shift while removing portions of the catwalk
anchor frame. He also mentioned that they plan to remove the S-wire between the damage area & the
cable band at PP 102S. They will then re-wrap the S-wire by hand wrapping. I later spoke with Warren
Collins regarding the issue & their plan to re-wrap the S-wire.
- See below for details of the various activities today:

Cable wrapping:
- In order to remove the S-wire near PP 102S, scaffolding was erected to provide a working platform.
- Protective plastic was installed on the main Cable, CBs, suspender ropes, & hand-ropes to try to keep
them clean of zinc paste.
- Material & tools for wrapping (S-wire bobbins, micro-welder for butt splices, etc) were brought to the site.
- The caulking & butyl rubber were removed from the CB caulking groove on the downhill side of the CB at
PP 102S.
- The termination wedges between the CB caulking groove & the S-wire were removed.
- This work will continue tomorrow.

CCO-200 work:
- Roger’s crew installed the suspender protection brackets at PP 98N.

- The neoprene had previously been attached to the brackets with adhesive inside the brackets.
- The brackets were installed on the inboard suspender ropes at PP 98N located 50mm above the
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suspender clamp.
- The 12mm, Grade A307 bolts were installed between the halves of the protection bracket, & the 2

halves of the bracket were worked together gradually by equalizing the gaps between the flanges of each
half of the bracket while tightening the bolts. Once the plies were brought into contact (snug), the bolts
were tightened an additional one third of a turn. Jam nuts were installed & tightened behind the nuts.

Catwalk removal:
- Removal of the South main-span catwalk was ongoing throughout the shift. By the end of the shift, only
one section of the catwalk (from PP 50S to PP 52S) remained.

- At 15:00, I left the bridge.
- From 15:10 until 15:30, I downloaded photos of the damaged S-wire, & sent emails to Brian Boal &
Roman Granados regarding the S-wire damage.
- From 15:30 until 16:00, I wrote my diary for the day, checked email, & sent my timesheet for the week.
.

Bid Item: 067 C-SUS-SCC.06704-0120F4 Install Suspender Clamps, Separators, Collars

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JONATHAN CANITESIronworker 0.00 8.00 0.00 8.00

JNM ROGELIO RUIZIronworker 0.00 8.00 0.00 8.00

JNM MICHAEL DRAPERIronworker 0.00 8.00 0.00 8.00

JNM RENE ESQUIVELIronworker 0.00 8.00 0.00 8.00

APP JAMES MIRANDAIronworker 0.00 8.00 0.00 8.00

JNM JOSE ALFAROIronworker 0.00 8.00 0.00 8.00

APP ETHAN KENTIronworker 0.00 8.00 0.00 8.00

JNM STANLEY DALIEIronworker 0.00 8.00 0.00 8.00

FOR JAMES BENNINGHOVEIronworker 0.00 8.00 0.00 8.00

APP LONNY CANDELARIAIronworker 0.00 8.00 0.00 8.00

APP MORRIS ROBERSONIronworker 0.00 8.00 0.00 8.00

Attachment

Close-up view of damaged S-wire Area of S-wire damage located about 1m downhill of PP 102S
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